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Build an Internal Admin Panel with AI
Execution Path

A structured route from idea to working output - the steps, outcomes, workflows, resources, and tools, in order.

Category: Business Systems Steps: 7 Phases: 4
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Source: https://newprompt.net/blueprints/build-internal-admin-panel-with-ai/execution-map

PATH SUMMARY

7 steps across 4 phases.

Use this document as a portable execution guide. Each step lists the expected outcome and the workflow,
resource, and tool used in NewPrompt.

PHASE 1  ·  Define & Scope
Clarify what you're building and for whom.

Step 1 · Define the internal admin requirements
Frame who the panel is for and what they need to do - which internal users, which records they manage,
which actions they take - before modeling, so the panel fits the back-office work instead of becoming a
generic CRUD shell.

OUTCOME
Requirements for the internal users, records, and admin actions the panel serves.

USED IN THIS STEP

Workflow AI Product Requirements Workflow
Resource Product Requirements Assistant
Tool System Prompt Generator

PHASE 2  ·  Design
Design the right solution before building.

Step 2 · Model the operational data the panel manages
Design the data the panel administers - the records, their relationships, and the states they move through - so
the admin screens operate on a coherent model rather than ad-hoc edits to raw tables.

OUTCOME
A schema for the operational records and states the panel manages.

USED IN THIS STEP

Workflow AI Database Design Workflow
Resource Schema Design & ERD Prompt - Entities, Relationships, and Keys
Tool SQL Optimization Prompt
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Step 3 · Design the management API
Design the API behind the admin screens - list, read, edit, and the administrative actions that change state -
as a contract, so the panel and any internal automation develop against a stable, permission-aware surface.

OUTCOME
An API contract for managing records and running admin actions.

USED IN THIS STEP

Workflow AI API Design Workflow
Resource Turn a JSON Schema into a Prompt
Tool JSON Output Prompt Builder

Step 4 · Define RBAC and admin permissions
Model who can see and do what - viewers, editors, admins, superadmins - so every record and every action
is scoped to the right role, because an admin panel without tight RBAC is a data breach waiting to happen.

OUTCOME
An RBAC model scoping records and admin actions to roles.

USED IN THIS STEP

Workflow AI Auth & Identity Workflow
Resource RBAC Design Prompt
Tool Multi-Step Prompt Builder

Step 5 · Design tables, forms, filters, and admin screens
Design the component system the data is administered through - the record tables, the edit forms, the filters
and bulk actions - as reusable components, so the panel stays consistent as new record types are added.

OUTCOME
A component system for admin tables, forms, filters, and actions.

USED IN THIS STEP

Workflow AI UI & Component Design Workflow
Resource Design System Spec Prompt - Components, States, and Accessibility
Tool Markdown Output Builder

PHASE 3  ·  Build & Refine
Build, test, secure, and make it production-ready.
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Step 6 · Review security and risky admin actions
Review the panel the way an attacker - or a careless admin - would: access control, the management API,
and the high-blast-radius actions like bulk edits and deletes, backed by tests, before trusted users are
operating on real data.

OUTCOME
Access control and risky admin actions reviewed for vulnerabilities.

USED IN THIS STEP

Workflow AI Security Review Workflow
Resource Security Code Review Prompt
Tool Code Review Prompt Generator

PHASE 4  ·  Ship & Validate
Ship with confidence and validate results.

Step 7 · Prepare the release
Cross from built to live - readiness checks, a deploy and rollback plan, and monitoring on admin activity - so
the panel ships deliberately and a misused or broken admin action is caught fast.

OUTCOME
The admin panel shipped to internal users with a rollback path and launch checks.

USED IN THIS STEP

Workflow AI Deployment & Release Workflow
Resource Production Readiness Review Prompt
Tool Markdown Output Builder

This PDF is a static export of the NewPrompt execution path. It does not include workspace progress, personal notes, saved
outputs, or project state.


